

Les Baker
<Les.Baker@gunns.com.au>

To
cc

@gunns.com.au>

08/06/2005 10:59 AM

Subject

Going from the letter, RPDC may accept 3 months data but not 2.

Assuming a best case scenario that this is operating by June 14, the station would collect 3 months data by say 12 September. What is **realistic** expectation to download and process the data, successfully run the regional airshed model (with all options and data required to meet the Guidelines/will this run allow you to assess NEPM requirements?), review outcomes and prepare the report, to peer review (and anything else I may have forgotten) and finalise ready for submission? Can please advise ASAP (but only after you have done the current model run as it is the priority).

for your info, subject to finalising the air modelling, we need to undertake the health assessment and incorporate both into the final report. Minimum 2 weeks additional time following the delivery date from the final air report. Judging from the current model runs, I am assuming we could be looking at a week per run at least for the full model (?). To discuss with tomorrow.

Les Baker
General Manager - Bell Bay Pulp Mill Project
Executive Director - Gunns Plantations

Telephone: (03) 6335 5201
Facsimile: (03) 6334 7909