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Going from the letter. RPDC may accept 3 months data but not 2,

Assuming a best case scenario that this is operating by June 14, the station would collect 3 months data by
say 12 September. What i stic expectation to download and process the data. successfully run
the regional airshed model (with all options and data required to meet the Guidelines/will this run allow
you to assess NEPM requirements?). review outcomes and prepare the report. to peer review (and
anything else I may have forgotten) and finalise ready for submission? Cai please advise ASAP (but
only after you have done the current model run as it is the priority),

- for your info. subject to finalising the air modelling, we need to undertake the health assessment and
incorporate both into the final report. Minimum 2 weeks additional time following the delivery date from
the final air report. Judging from the current model runs, I am assuming we could be looking at a week per
run at least for the full model _‘.’). To discuss with.t(mwrrow.

I.cs Baker
General Manager - Bell Bay Pulp Mill Project
Executive Director - Gunns Plantations

Telephone: (03) 6335 5201
Facsimile:  (03) 6334 7909




